
 

_________________________________________________________________________ 
Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such 
notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any matter in the 
agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are 
invited to make their requests and preferences known to Patrice Coleman at (916) 445-9694 or e-mail to patrice.coleman@dof.ca.gov, 
five days prior to the meeting. 

 
 
 

  
 
 
 
 
 
 
 

AGENDA WITH ANALYSIS  

STATE PUBLIC WORKS BOARD 

Monday, February 12, 2018 at 10:00 a.m. in  
Room 113, State Capitol, Sacramento, California 

 
 

 
 

I.  Roll Call 
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MINUTES 

 
Consider approving the minutes from the January 12, 2018 Board meeting. 
 
Staff has reviewed the minutes from the January 12, 2018 Public Works Board Meeting and 
recommends approval of those meeting minutes.   
 
Staff Recommendation: Approve minutes from the January 12, 2018 Public Works Board 

Meeting. 
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CONSENT ITEM 

CONSENT ITEM—1 
CALIFORNIA CONSERVATION CORPS (3340) 
UKIAH RESIDENTIAL CENTER REPLACEMENT  
MENDOCINO AND LAKE COUNTIES 
 
Authority: Chapters 14, 22, and 54, Statutes of 2017, Item 3340-301-0001(1)    
  
 
Consider authorizing site selection of two properties   
 

CONSENT ITEM 

STAFF ANALYSIS ITEM—1 
California Conservation Corps 

Ukiah Residential Center Replacement 
Mendocino and Lake Counties 

Action requested 
If approved, the request would authorize site selection of two properties. 
 
Scope Description 
This project is within scope.  This request will authorize site selection of two separate properties 
for the construction of a replacement California Conservation Corps (CCC) residential center. The 
first site is located in the City of Willits, County of Mendocino (“Site 1”), and the second site is 
located in the City of Lakeport, County of Lake (“Site 2”).   
 
Funding and Cost Verification 
This project is within cost.  Either property can be acquired with the funds available and in 
accordance with legislative intent. 
 
CEQA 
Environmental review for the each site is currently underway and the appropriate CEQA 
documentation will be completed prior to the project coming before the Board for acquisition 
approval. 
 
Condition of Property 
Site 1 – 440 E. Hill Road, Willits, California: 
Department of General Services (DGS) staff conducted a site visit to the property in November 
2017.  The site is an approximately 27-acre parcel, located at 440 E. Hill Road, in the City of 
Willits, County of Mendocino. 
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The site is relatively flat and was previously used as pasture land.  It is bordered by the new Willits 
Highway 101 bypass freeway to the east, and the North Coast Railroad Authority to the west and 
north.  The Property contains two tree-lined riparian corridors with intermittent streams and 
tributaries, and a small woodland area on the southeast corner adjacent to E. Hill Road.  A 
Wetland Report from April 2017 indicates that 13 of the 27 acres have potential for development. 
The site is located in Federal Emergency Management Agency (FEMA) Flood Zone X, which is 
outside the 500 year floodplain and is a minimal flood hazard. 
 
DGS recommends further research pertaining to the extent of mitigation of the riparian corridors 
before acquisition can be considered.  A Phase I Environmental Site Assessment Report is also 
recommended to assess any potential surface, or subsurface issues. 
 
Site 2 –1842 Todd Road, Lakeport, California: 
DGS staff conducted a site visit for the subject property in November 2017. The site is 
approximately 15.7 acres, located at 1842 Todd Road, in the City of Lakeport, County of Lake. 
 
The site is partially level with rolling hills and has previously been used for agricultural walnut 
production.  Vegetation consists of the remnants of the walnut grove operation and native grasses.  
Surrounding properties include commercial businesses to the north and east and residences to the 
west and south.  While DGS staff did not observe any wetland/riparian area on the site, in 2010, 
the U.S. Army Corps of Engineers determined that approximately 1 acre is impacted by wetlands, 
drainage, or other water present running northeast to the southwest on the site. The site is also 
located in FEMA Flood Zone X.  DGS also recommends futher research pertaining to the potential 
wetland area, or unidentified drainage before acquisition can be considered.  
 
Other: 

 The purchase price of each property is not anticipated to exceed the estimated fair market 
value as determined by a DGS approved appraisal.  

 Neither DGS nor CCC is aware of any lawsuits pending concerning either property.  

 Each proposed site meets the physical and location requirements of the CCC. 

 There are no known historic issues and no implied dedication associated with either property. 

 Each proposed project location is consistent with the state’s planning priorities in accordance 
with Government Code Section 65041 et seq. 

 
Staff Recommendation: Authorize site selection of two properties.  
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CONSENT ITEM 

CONSENT ITEM—2 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
DEUEL VOCATIONAL INSTITUTE  
BRINE CONCENTRATOR SYSTEM REPLACEMENT  
SAN JOAQUIN COUNTY 
 

Authority: Chapters 14, 22, and 54, Statutes of 2017, Item 5225-301-0001(5) 
 
Consider recognizing a scope change 
 
 

CONSENT ITEM 

STAFF ANALYSIS ITEM—2 
Departmemt of Corrections and Rehabilitation  

Deuel Vocational Institute   
Brine Concentrator System Replacement 

San Joaquin County  
Action Requested 
If approved, the requested action will recognize a scope change. 
 
Scope Description 
This project is not within scope.  This project consists of the design and construction of a new 
Vibratory Shear Enhanced Process (VSEP) system to replace the existing brine concentrator 
system for Deuel Vocational Institution’s Reverse Osmosis Water Treatment Plant.  This project is 
required for compliance with code requirements for secondary drinking water and wastewater 
discharge. 
 
The project consists of the construction of a VSEP system capable of concentrating the brine 
waste from DVI’s Reverse Osmosis Water Treatment Plant.  The project will also increase the 
emergency generator capacity to allow for full operation of both the reverse osmosis plant and the 
VSEP system, construct two 1-million gallon water storage tanks piped in parallel with the existing 
water tank, tie into existing infrastructure, and construct a 1,000 sf building to house the new VSEP 
system.   
 
CDCR requests a scope change to add evaporating ponds necessary to support the new VSEP.  
The VSEP system creates a higher volume of brine discharge compared to the unreliable brine 
concentrator that is being replaced.  These ponds were erroneously omitted from the original 
scope.  The new ponds will increase the area for evaporation by 3.5 acres, doubling the total to 7 
acres and meet the design requirements for the VSEP system’s volume and concentration of 
waste brine, and will comply with code requirements for secondary drinking water and wastewater 
discharge requirements.  In addition to the expansion of the ponds, there is a reduction in the size 
of the system needed to process the brine from the ROWTP. 
 
The original estimate of total project cost was $28,826,000.  The total revised project cost is 
$32,238,000, which is an increase of $3,412,000 ($232,000 increase for working drawings and a 
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net increase to the construction of $3,180,000). The increases to the project costs are for the two 
evaporating ponds, which add $12,029,000 to project costs ($232,000 working drawings and 
$11,797,000 construction).  This is partially offset by a reduced estimate for the VSEP system 
equipment in the amount of $8,617,000 (construction) because the original estimate overstated the 
size of the system needed to process the well water and subsequent preliminary testing onsite 
confirmed that. Please note that funding for working drawings has been requested in the 2018-19 
Governor’s Budget and funding for construction is anticipated to be requested in future budget 
cycles. 
    
On January 11, 2018, the Department of Finance notified the chairs of the Joint Legislative Budget, 
the Senate Appropriations, and Assembly Appropriations Committees of its intent to approve this 
scope change and recommend the State Public Works Board recognize the revised scope no 
sooner than 20 days. 
 
Funding and Cost Verification 
This project is not within cost.  The Budget Act of 2017 appropriated $1,879,000 from the 
General Fund for preliminary plans.  The request for working drawings is included in the 2018-19 
Governor’s Budget and funding for the construction phase is anticipated to be requested in a future 
budget cycle.  A revised estimate was prepared in association with this scope change for a revised 
project cost of $32,238,000; this estimate includes an increase to the construction phase in the 
amount of $3,180,000. 
 
$  1,879,000 Total authorized project costs 

$32,238,000 Total estimated project costs 

$  1,879,000 State costs previously allocated: $1,879,000 preliminary plans 
 
$30,359,000 Project cost to be allocated: $2,063,000 for working drawings, and $28,296,000 for 

construction ($21,519,000 contract, $1,506,000 contingency, $1,980,000 A&E, 
$2,864,000 other project costs, and $427,000 agency retained) 

 

$  3,412,000   Potential net increase: increase of $232,000 for working drawings, and                                                                                                           
increase of $3,180,000 for construction ($2,459,000 contract, $172,000 
contingency, $226,000 A&E, and $323,000 other project costs) 

 
CEQA 

Environmental review for this project is currently underway and the appropriate CEQA 
documentation will be completed prior to seeking approval of preliminary plans. 
 

Real Estate Due Diligence 

Due Diligence will be completed prior to approval of preliminary plans. 

 
Project Schedule 

Approve preliminary plans  August 2018 
Complete working drawings  April 2019 
Start construction   August 2019 
Complete construction  January 2021 

Staff Recommendation:  Recognize scope change. 
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CONSENT ITEM 

CONSENT ITEM—3 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA INSTITUTE FOR MEN  
50-BED MENTAL HEALTH CRISIS FACILITY 
SAN BERNARDINO COUNTY 

 
Authority: Chapter 14, 22, and 54, Statutes of 2017, Item 5225-301-0001(9) 
 
Consider recognizing a scope change 

 
 

CONSENT ITEM 

STAFF ANALYSIS ITEM—3 
Department of Corrections and Rehabilitation 

California Institution for Men 
50-Bed Mental Health Crisis Facility  

San Bernardino County  
Action Requested 

If approved, the requested action will recognize a scope change. 
 
Scope Description 

This project is not within scope.  This project consists of the design and construction of a new 
licensed 50-Bed Mental Health Crisis Facility at the California Institution for Men (CIM).  The new 
50-Bed Mental Health Crisis Facility will provide housing, treatment, and office space to care for 
inmate-patients experiencing a mental health crisis.  This building will be designed to allow for 
operation at either a mental health crisis or intermediate care level if treatment acuity needs 
fluctuate.  The building will be approximately 48,000 square feet to accommodate housing, 
administration, treatment, and custody services to support 50 inmate-patients. The project scope 
also includes expansion of the secure perimeter to include the proposed project site and three new 
guard towers.  Site preparation work includes extending existing utilities, including water, 
wastewater, natural gas, electrical and communications to the proposed building site.  
 
CDCR has reviewed potential locations at CIM for this project, and is proposing a site within the 
existing security perimeter for Facility D.  CDCR requests a scope change to reflect demolition of 
existing structures and to remove scope items previously identified in this project.  An unused 
swimming pool and a seismically damaged building will be demolished to prepare the proposed 
project site for construction of the Mental Health Crisis Facility. Because the construction is now 
proposed for within the existing security perimeter, this project no longer requires construction of a 
new perimeter security fence and three guard towers.  The estimated construction cost for added 
demolition is largely offset by the savings from the deletion of perimeter security fencing and the 
guard towers.  The proposed location is projected to increase the projected construction duration 
by six months.  The total revised project cost is $56,587,000, which includes a decrease in working 
drawings ($31,000) and an increase in construction ($1,310,000). Please note that funding for 
working drawings is included in the 2018-19 Governor’s Budget and funding for construction is 
anticipated to be requested in a future budget cycle.   
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On January 11, 2018, the Department of Finance notified the chairs of the Joint Legislative Budget, 
the Senate Appropriations, and Assembly Appropriations Committees of its intent to approve this 
scope change and recommend the State Public Works Board recognize the revised scope no 
sooner than 20 days. 
 
Funding and Cost Verification 

This project is not within cost.  The Budget Act of 2017 appropriated $3,661,000 from the 
General Fund for preliminary plans.  The request for working drawings is included in the 2018-19 
Governor’s Budget and funding for the construction phase is anticipated to be requested in a future 
budget cycle.  There is a revised project cost of $56,587,000, which includes an increase of 
$1,310,000 in the construction phase .  
 
$  3,661,000 Total authorized project costs 

$56,587,000 Total estimated project costs 

$  3,661,000 State costs previously allocated: $3,661,000 preliminary plans 
 
$51,647,000 Project cost to be allocated: $3,441,000 for working drawings and $49,485,000 for 

construction ($37,650,000 contract, $1,882,000 contingency, $3,097,000 A&E, 
$4,562,000 other project costs, and $2,294,000 agency retained) 

 
$1,279,000 Potential net increase: decrease of $31,000 for working drawings and increase of 

$1,310,000 for construction (increase of $1,313,000 contract and $65,000 
contingency, decrease of $28,000 A&E and $40,000 other project costs)   

 
CEQA 

Environmental review for this project is currently underway and the appropriate CEQA 
documentation will be completed prior to seeking approval of preliminary plans. 
 

Real Estate Due Diligence 

Due Diligence will be completed prior to approval of preliminary plans. 

 
Project Schedule 

Approve preliminary plans  January 2019 
Complete working drawings  December 2019 
Start construction   April 2020 
Complete construction  April 2022 

Staff Recommendation:  Recognize scope change. 
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CONSENT ITEM 

CONSENT ITEM—4 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 
ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT 
AMADOR COUNTY 
 
Authority: Sections 15820.93 – 15820.936 of the Government Code 
 
Consider: 
 

a) Approving preliminary plans 
b) Recognizing revised project costs 

 

CONSENT ITEM 

STAFF ANALYSIS ITEM—4 
Board of State and Community Corrections  

Adult Local Criminal Justice Facilities Project 
Amador County 

Action Requested 
If approved, the requested action will approve preliminary plans and recognize revised 
project costs. 
 
Scope Description 
This project is within scope.  

This project will design and construct a new stand-alone building adjacent to the existing 
county jail located on county owned land. The new building will provide new housing, 
programming and treatment space.  
 
The building will include beds, recreation yard, central control, medical and dental rooms, 
program/group space, interview room, office space, and a covered exterior circulation and 
storage basement. A pathway will connect the new building to a new parking lot that will 
provide parking for staff and the public. 
 
The project will include, but is not limited to, electrical; plumbing; mechanical; heating; 
ventilation, and air conditioning; security; site improvements, staff parking; fire protection 
systems; and security fencing. 
 
Funding and Project Cost Verification 
This project is not within cost. Section 15820.932 of the Government Code appropriates 
$500,000,000 lease revenue bond financing authority to partially finance the design and 
construction of adult local criminal justice facilities. The initial allocation of this funding to individual 
counties was administered through the Board of State and Community Corrections (BSCC) 
through a competitive public process.  On July 15, 2016, the Board established the scope, cost 
and schedule of this project, allocating $17,179,000 of the $500,000,000 lease revenue bond 
financing authority. At the time of establishment, the total estimated project cost was $17,812,000. 
Subsequent to this action, a new project cost estimate was prepared in association with 
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preliminary plans approval. Based on this revised estimate the current total estimated project is 
$17,815,000 which includes the anticipated deficit of $3,000. 
 

$17,812,000 
 

$17,815,000 

Total authorized project cost 

Total estimated project cost 

$17,179,000 
 
 
 

$0 

State costs previously allocated: $630,000 preliminary plans, $811,000 
working drawings, $15,738,000 construction ($12,273,000 contract, 
$1,227,000 contingency, $406,000 A&E, $1,832,000 other project costs) 

State cost adjustments: a decrease of $13,000 preliminary plans, an 
increase of $15,000 working drawings, and a decrease of $2,000 
construction (an increase of $327,000 contract, an increase of $33,000 
contingency, and a decrease of $362,000 other project costs) 

$633,000 
 
 
 

$3,000 

Local costs previously allocated: $241,000 acquisition/study, $43,000 
preliminary plans, $46,000 working drawings, $303,000 construction  
($303,000 other projects costs)  
 
Local costs potential deficit: an increase of $20,000 preliminary plans, a 
decrease of $17,000 construction (a decrease of $17,000 in other project 
costs) 

 
CEQA 
The County filed its CEQA Notice of Determination on July 20, 2015. Subsequently, a 
neighborhood group filed a Petition for Writ of Mandate on August 17, 2015 challenging the CEQA 
determination made by the county. The Amador County Board of Supervisors recognizes that in 
the event the proposed project cannot move forward, the design costs cannot be reimbursed by 
the State of California.  
 
Due Diligence 
A Summary of Conditions Letter for this project was completed on January 26, 2018, and no 
issues that would adversely affect the beneficial use and quiet enjoyment of the project were 
identified.   
 
Project Schedule 
Approve preliminary plans   February 2018 
Complete working drawings  July 2018 
Start construction    September 2018 
Complete construction  December 2019 
 
 
Staff Recommendation:   Approve preliminary plans and recognize revised project costs.
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ACTION ITEM 

ACTION ITEM—1 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
VARIOUS COUNTIES 

 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 

 Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
 Chapter 25, Statutes of 2014, Item 2665-306-3228 (1)  
 Section 39719(b)(2) of the Health and Safety Code 
 Section 39719.1 of the Health and Safety Code 
 Section 15853 of the Government Code 
 
Consider authorizing site selection of two assessors parcels in full or in part. 

 
 

High Speed Rail Authority 
Parcel Number 

Assessor 
Parcel Number  

Fresno County 

FB-10-1309 042-170-25 

Kings County 

FB-16-0231 028-202-031 
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ACTION ITEM 

STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Various Counties  

Action Requested 
If approved, the requested action would authorize site selection of two assessors parcels in 
full or in part. 
 
Scope Description 
This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to be 
approximately 120 miles starting from Madera and extending southward almost to Bakersfield.  
This initial section includes the realignment of Highway 99 in Fresno, construction of a bridge over 
the San Joaquin River, several grade separations, two viaducts and the acquisition of 
approximately 1,600 parcels.  The IOS-1 is the first construction phase of the High Speed Train 
System (HSTS).  The HSTS consists of Phase 1, which would provide 520 miles of the HSTS 
extending from San Francisco to Los Angeles/Anaheim, and Phase 2, which would extend the 
system to Sacramento and San Diego. 
 
Funding and Project Cost Verification 
This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and 
Chapter 25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas Reduction 
Fund for the IOS-1.  In addition, Health and Safety Code section 39719 (b)(2) appropriates 
25 percent of the annual proceeds of the Greenhouse Gas Reduction Fund for the Phase 1 
Blended System and Health and Safety Code section 39719.1 authorizes repayment of a $400 
million General Fund loan from the Greenhouse Gas Reduction Fund for the Phase 1 Blended 
System.  The IOS-1 is a component of the Phase 1 Blended System. 
 
Background 
To date, the Board has site-selected approximately 1,600 parcels comprising approximately 
120 miles from Madera to near Bakersfield.  This total does not reflect properties associated with 
right-of-way transfer agreements with local government. 
 
The property in Fresno County is needed for Pacific Gas and Electric utility relocations on E. Rose 
Avenue, just west of the HSTS and the property in Kings County is needed for the Kansas Avenue 
grade separation. 
 
For these properties, the CEQA and NEPA processes were completed in 2014.  Consistent with 
corridor based projects, minimal real estate due diligence has occurred to date as the alignment 
determines which properties must be acquired and any abatement or title issues will be resolved 
during or shortly after acquisition.   
 
Staff Recommendation: Authorize site selection of two assessors parcels in full or in 

part. 
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OTHER BUSINESS 

OTHER BUSINESS—1 
 

Whittier Conservancy, a non-profit California corporation, vs. California Public Works   
            Board; California Department of General Services; California Department of Finance, 
            et. al.   Alameda County Superior Court, Case No. RG15773639; and 
 
            Whittier Conservancy v. California Public Works Board, et al. 

Court of Appeal of the State of California, First Appellate District, Case No. A149264 and 
A149355 

 
Staff will update the Board on the outcome of the above referenced litigation and the state’s appeal 
from the lower court’s decision in this case. 

 
 

REPORTABLES 

TO BE PRESENTED AT MEETING 
 
 


